
Nechako Fisheries Conservation Program     

2014/15 Projects –March 2014 

 
 
 
 

Nechako Fisheries Conservation Program 
 

Terms of Reference (2014-2015) 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
March 2014 
 
 
Prepared by: 
Nechako Fisheries Conservation Program 
 
 
 



Nechako Fisheries Conservation Program     

2014/15 Projects –March 2014 

TABLE OF CONTENTS 
 
 
 
REMEDIAL MEASURES PROJECT MANAGER        PAGE 
 
RM14-2 Summer Temperature Management RTA 2 
RM14-8 Flow Control RTA 8 
RM14-8A NFCP Flow Discrepancy RTA  11 
 
MONITORING 
 
M14-1 Chinook Spawner Enumeration DFO 13 
M14-2 Chinook Carcass Recovery DFO 16 
 
 
APPLIED RESEARCH 
 
No applied research projects proposed for 2014/2015 
 



Nechako Fisheries Conservation Program          Page 1  

2014/15 Projects – March 2014 

BACKGROUND 
 
Annual NFCP activities over the period 2012-2017 are guided by a 5-year plan which 
was approved in June, 2012. The proposed 2014-2015 program will involve annual 
baseline activities. Measurement of the deferred redd residency time for adult Chinook 
will be undertaken in 2014 (open circles in Table 1) in keeping with a unanimous NFCP 
decision (Decision Record 2012/13 - 1) and which is consistent with the intent of and 
scheduling of the previous 5-yr plan (2007-2012) for expanded chinook evaluations every 
5 years. The redd residency time project is scheduled the year prior to fry emergence and 
juvenile outmigration estimation so as to maximize the accuracy of the juvenile counts 
which are scaled by the adult estimates (Table 1). These assessments will take place in 
2015/2016. 
 
Table 1. Proposed projects to be undertaken by the NFCP in 2014/2015 in relation to 
activities specified in the 5-year plan for 2012-2017. 
 
 2012/2013  2013/2014  2014/2015  2015/2016  2016/2017

REMEDIAL MEASURES      

 Summer Temperature Management ● ● ● ● ● 
 Habitat Structure Removal ● ● ● ● 
 Flow Control ● ● ● ● ● 
 Flow Discrepancy Project ● ● ● ● ● 
MONITORING   
 Enumeration ● ● ● ● ● 
 Residency Time   o    
 Carcass Recovery ● ● ● ● ● 
 Juvenile Outmigration o   
 Physical Data Collection o   
 Fry Emergence o   
 Substrate Quality and Composition   
 Outstanding NFCP Reports ●   
  Web-site Maintenance ● ● ● ● ● 
 
o = deferred by one year 



Nechako Fisheries Conservation Program          Page 2  

2014/15 Projects – March 2014 

RM14-2 SUMMER TEMPERATURE MANAGEMENT 
 
1.0 OBJECTIVE 
 
The objective of the Summer Temperature Management Project is to moderate elevated 
water temperatures during sockeye migration by manipulating the timing and volume of 
reservoir water, through Skins Lake releases, into the Nechako River. 
 
Gate changes at the Skins Lake Spillway are used to manage flows throughout the year, 
and water temperatures in the Nechako River from 20 July to 20 August.  The goal is to 
keep water temperatures in the Nechako River at Finmore (upstream of the Stuart River 
confluence) at or below 20 °C. 
 
 
2.0 RATIONALE 
 
Cooler water temperatures optimize sockeye salmon survival during the migration period 
(mid July to mid August).  The 1987 Settlement Agreement defines specific water 
temperature targets and protocol using computer modelling and weather forecasts to 
effectively reduce temperature related risks during the migration period.   
 
Nechako River water temperatures are managed by scheduling large releases from the 
Skins Lake Spillway with the goal to maintain mean daily water temperatures at or below 
20°C in the Nechako River upstream of the Stuart River.  Decisions on flow releases 
from the Skins Lake Spillway are facilitated using a computer-based program and 
decision protocol as specified in the Settlement Agreement.   
 
3.0 METHODS 
 
3.1  Field Data Collection 
 
Daily field operations involve collection of water temperature, air temperature, river 
stage, and meteorological data in the Nechako River basin, at a number of sites.  
Minimum and maximum water temperatures will be collected daily from recorders 
maintained in the Nechako River at Bert Irvine's (Water Survey of Canada (WSC) data 
collection platform), the Nechako River at Fort Fraser (upstream of Nautley River), the 
Nechako River at Finmore (upstream of Stuart River) and in the Nautley River.    River 
stages will be collected daily for the Nautley and the Nechako River below Cheslatta 
Falls and at Vanderhoof, (from the WSC data collection platforms from the real time 
internet web site) and used to determine daily river flows at all three locations. 
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3.2 Weather Forecasts 
 
World Weather Watch, based on data available from the Prince George Atmospheric 
Environmental Survey weather station, will provide meteorological forecasts.  These 
data, in conjunction with satellite data, will be used each day to develop 5-day 
meteorological forecasts.  These forecasts will be forwarded to Triton each day and 
entered into a computer database for use in the water temperature forecast model.  Each 
file contains the previous day's observed data and the 5-day meteorological forecasts for 
the study area. 
 
3.3 Temperature Predictions 
 
The flow and temperature models are run each day with the new data to predict Nechako 
River water temperatures based on 5-day meteorological forecasts.  The data used include 
observed water temperatures, observed flows and the current 5-day meteorological 
forecast.  The models are then run to predict the expected water temperatures in the 
Nechako River at the Stuart confluence over the next 5 days.  Changes to the releases at 
Skins Lake Spillway are made based on the results of daily modelling runs. 
 
3.4 Flow Release Decisions 
 
In order to achieve the required responsiveness of the system to moderate water 
temperatures at Finmore, it is necessary to ‘surcharge’ the Murray and Cheslatta Lake 
system in advance to establish a higher ‘base’ flow through the lake system.  Flows at 
Cheslatta Falls are typically increased from approximately 56.6 m3·s-1 to 170 m3·s-1 by 
July 15 by increasing Skins Lake Spillway releases from early July levels to 227 m3·s-1 
on July 11 and controlling the Spillway so that flows at Cheslatta Falls reach a minimum 
of 170 m3·s-1 on July 15.  A 5-day lead in release time is required for temperature 
controls at Finmore because it takes about 5 days for a change in releases at SLS to have 
an effect at Finmore.  Flows are then regulated at Skins Lake Spillway to maintain flows 
at Cheslatta Falls between 170 m3·s-1 and 283 m3·s-1 as typically required during the 
period July 20 to August 20.  Decisions to increase or decrease flows between these 
limits are made based on the decision protocol discussed below or as influenced by the 
timing of sockeye runs for any particular year. 
 
The predicted water temperature data produced by the models is used to arrive at 
decisions on the necessity for flow releases from the Skins Lake Spillway in excess of the 
summer ‘base’ flow.  These decisions are made by following a decision "Protocol", 
defined in the Settlement Agreement on Page 4, Sub-Clause 5, and described in Chapter 2 
"Methods", of Envirocon Technical Memorandum 1941/C, (summarized below). 
 
The "Protocol" structures the procedure to be followed in arriving at a decision to release 
additional flows from the Skins Lake Spillway.  Essentially, release decisions are reached 
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by analyzing 3 trends developed using both predicted and observed temperature data.  
The trends analysis is necessary because of the generally decreasing accuracy of the 
meteorological forecasts from 1 to 5 days in the future.  The 3 trends can best be 
explained by reference to Table 1 and the following summary: 
 
i. the observed trend; developed from observed mean daily water temperatures 

measured in the Nechako River above the Stuart River each day (b0,c0,).  The 
difference in observed water temperatures for the last two days is extrapolated 
over the next 5 days to determine the observed water temperature trend. 

ii. the predicted trend; developed from the predicted water temperatures for the 
previous day and the following five days (cs,c1,c2,c3,c4,c5).  These data represent 
the predicted trend. 

iii. the forecast trend; developed from the difference between the current five-day and 
previous five-day predictions for the same calendar days (c3 and b4, c2 and b3, c1 
and b2).  The differences between forecasted data on coincident dates for the next 
3 days only are averaged and added to the 5th day predicted temperature to 
determine the trend in forecasted temperatures. 

 
Each day, predicted water temperatures for the 5-day forecast period will be checked and 
the 3 trends calculated.  If 2 of the 3 trends indicated that the water temperature in the 
Nechako River at Finmore may exceed 19.4°C (67.0°F) then Rio Tinto Alcan is directed 
to increase the release.  When this occurs the current day's release will be revised and the 
flow and temperature simulations re-run using the modified flow regime.  Results of each 
day's final computer run will be subsequently used to initialize water temperatures for the 
following day's computer simulations. 
 
The following release criteria will be used with the three trends identified above to 
determine timing and magnitude of the Skins Lake Spillway release: 
 
1. When 2 of the 3 trends show an increase in water temperature in the Nechako 

River above the Stuart River, and these trends show that potentially the water 
temperature could exceed 19.4°C (67.0°F), increase the Skins Lake Spillway 
release according to criteria 2 and 3 below. 

2. Operate Skins Lake Spillway such that flow in the Nechako River below 
Cheslatta Falls ranges between 170 m3·s-1 (6,000 cfs) and 283 m3·s-1 (10,000 cfs) 
as required and flow in the Nechako River above the Stuart River does not exceed 
340 m3·s-1 (12,000 cfs). 

3. At any time of release, increase Skins Lake Spillway from the current level to 453 
m3·s-1 (16,000 cfs) directly to achieve the flow changes in the Nechako River as 
fast as possible. 

4. During cooling periods when 2 of 3 trends in forecasted water temperatures are 
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decreasing and these trends indicate that potentially the water temperature could 
drop below 19.4°C (67.0°F) within the forecast period (5 days), reduce the Skins 
Lake Spillway release from the current level to 14.2 m3·s-1 (500 cfs). 

 
Table 1.  Daily Operations to Manage Water Temperatures in the Nechako River above 

Stuart River. 
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Skins Lake Spillway releases are typically decreased to 14.2 m3·s-1 (500 cfs) within 3 
days prior to the end of the water temperature control period (August 20) unless observed 
water temperatures in the Nechako River above Stuart River are in excess of 20°C (68°F) 
and are predicted to increase based on meteorological forecasts.  The release is to be 
maintained at 14.2 m3·s-1 to ramp down the flows in the Nechako River below Cheslatta 
Falls to at or above 31.1 m3·s-1 by early September (usually on or before September 6).  
This approach has been implemented since the full effects of Skins Lake Spillway release 
changes cannot be achieved at the Stuart River confluence within the 5 day forecast 
period as a result of the flow routing time through the Cheslatta-Murray Lakes system 
and the Nechako River.  Reducing the Skins Lake Spillway release prior to August 20 
optimizes water use for both the NFCP annual water allocation and for Alcan's power 
production. 
 
 
4.0 PROJECT ORGANIZATION 
 
It is proposed that Mr. Dave Warburton act as the Project Manager.  Triton will run the 
modelling program and request SLS release changes as required.   
 
 
5.0 DELIVERABLES 
 
The main product for this project is the daily release decisions for the Skins Lake 
Spillway made during the sockeye migration period in the Nechako River (July 10 to 
August 20).  Daily records of all data collected in the field, all meteorological forecasts 
and water temperature predictions and water release decisions will be maintained at 
Triton's office in a database, and made available on request.  These records will be 
included in data appendices in an annual report on the project.  The results of the program 
will be submitted to the committee in a draft report by December 15, 2013 and a final 
report submitted by December 31, 2013. 
 
6.0 BUDGET 
 
6.1 2014/2015 Summer Temperature Management 
 
The budget for the 2013/2014 Summer Temperature Management Program includes 
109.5 person days and $15,910 in disbursements.  A breakdown of staffing requirements 
and disbursements is presented in the following tables. 
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RM14-2 SUMMER TEMPERATURE MANAGEMENT 
 
PERSONNEL LOCATION/TASK DAYS 

Physical Scientists Office 50 

Technicians Field 52 

Office Support Office 2 

Support Staff Report Production 4.5 

 Final Report Review 1 

TOTAL  109.5 

 
 

DISBURSEMENTS QUANTITY UNIT 

UNIT COST 

($) TOTAL 

Weather Network - Meteorological Forecasts 1 Project 6,000 $6,000 

Equipment Supplies (thermo chart paper) 1 Project 500 $500 

Airfares 2 Project 630 $1,260 

Technician Vehicle Expenses 52 Day 100 $5,200 

Vehicle Rental 2 Day 160 $320 

Boat Rental 1 Project 1,500 $1,500 

Printing/Photocopying 1 Project 250 $250 

Communications 1 Project 320 $320 

Freight 1 Project 160 $160 

Misc. Equipment 1 Project 100 $100 

Report Production 1 Project 300 $300 

TOTAL    $15,910 
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RM14-8 FLOW CONTROL 
 
1.0 OBJECTIVE 
 
The primary objectives are to determine the necessary adjustments to the Skins Lake 
Spillway release to meet the objectives for flow control in the Nechako River by 
monitoring Skins Lake Spillway releases and river flows and ensuring that the annual 
water allocation from the Nechako Reservoir is fully utilized. 
 
2.0 RATIONALE 
 
The Technical Committee is responsible for managing the release of the annual water 
allocation to the Nechako River during each annual water year (April 1 to March 31).  
The proposed activities will provide the necessary technical support to the Technical 
Committee to permit them to arrive at decisions regarding flow releases from the Skins 
Lake Spillway in order to fulfil this mandate. 
 
During the spring and early summer of 1988, considerable effort was expended 
estimating the effect of different flow releases from the Skins Lake Spillway, in concert 
with different estimated inflow hydrographs from the Cheslatta-Murray Basin, on flows 
in the Nechako River below Cheslatta Falls.  One of the primary results of this work was 
that due to the variable nature of the contributions of flow from the Cheslatta-Murray 
basin, little benefit could be realized in terms of maintaining a stable regime downstream 
from Cheslatta Falls by attempting month-to-month regulation of flows from the Skins 
Lake Spillway.  However, some work will be necessary to: (a) choose the exact timing of 
increased flow releases following the start of the 2011/2012 water budget year (April 1); 
(b) choose the monthly flow regime to be followed throughout the spring and summer; 
and (c) following the cessation of the cooling flow period in August, calculate the 
remainder of the water budget and set the flow for the rest of the year. 
 
3.0 WORK PLAN 
 
Prior to April 1, the Nechako River will be assessed for ice conditions and the 
progression of break-up.  The timing of the increase in release above the winter release 
from Skins Lake Spillway will be dependent on these river ice conditions.  Flows will be 
increased after April 1 (typically mid to late April) to a constant level (approximately 49 
m3 s-1) that will be maintained until the cooling flow period in July.  The exact timing of 
the April release will be determined following road-based inspections at different 
locations along the Cheslatta Murray system to determine ice conditions.  Following the 
cessation of the cooling flow period in August, the remainder of the water budget will be 
calculated and the flows for the rest of the year will be set. 
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Activities under this project will be required on a periodic basis during the spring freshet 
period, from late March to late June.  Typically, work will be required over a period of 2 
to 3 days immediately prior to the beginning of each calendar month.  During this period, 
flows will be estimated, recommendations made to the Technical Committee, and the 
Technical Committee's decisions communicated to Rio Tinto Alcan.  For the remainder 
of the year, recorded releases from Skins Lake Spillway and flows in the Nechako River 
below Cheslatta Falls will be obtained on a monthly and bi-weekly basis (daily during the 
summer water temperature management project), respectively.  A summary of these 
flows will be forwarded to the Technical Committee on a monthly basis. 
 
Mean daily releases from Skins Lake Spillway and mean daily flows recorded at the 
WSC gauging station (#08JA017) in the Nechako River below Cheslatta Falls will be 
tabulated on a monthly basis.  These data will be included in a report to be presented to 
the Technical Committee for review.   
 
Should a discrepancy be observed in the fall (October) between measurements at the 
Skins Lake Spillway and at the WSC gauging station, it is proposed that the Water 
Survey of Canada under the direction of the Technical Committee, investigate the source 
of the discrepancy.  This will be done by measuring the discharge at the site established 
in Reach 1 of the Nechako River between Cheslatta Falls and Bert Irvine’s. 
 
4.0 PROJECT ORGANIZATION 
 
It is proposed that Mr. Dave Warburton act as the Project Manager and that Triton 
Environmental Consultants Ltd. conduct the work.   
 
5.0 DELIVERABLES 
 
A summary of Skins Lake Spillway releases and flows in the Nechako River will be 
delivered to the Technical Committee on a monthly basis.  The results of the work on this 
project will be documented in a formal report.  This report will summarize observed 
mean daily releases from Skins Lake Spillway and flows at the WSC gauging station 
below Cheslatta Falls.  A draft report will be completed by May 15 and the final report by 
June 30, 2014. 
 
6.0 BUDGET 
 
6.1 2014/2015 Flow Control 
 
The budget for the 2014/2015 Allocation of Flows includes 22.5 person days and $3,410 
in disbursements.  A breakdown of staffing requirements and disbursements is presented 
in the following tables.   
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RM14-8 FLOW CONTROL 
 
PERSONNEL  LOCATION/TASK DAYS 

Engineer Office 12 

Support Staff Office 3 

Senior Fisheries Biologist Ice Survey 1 

Trapper Ice Survey 1 

Support Staff Report Production 4.5 

Project Director Final Report Review 1 

TOTAL  22.5 

 
 
DISBURSEMENTS QUANTITY UNIT UNIT COST ($) TOTAL 

Communications 1 110 110 $110 

Ice Survey 1 3,000 3,000 $3,000 

Report Production 1 300 300 $300 

TOTAL    $3,410 
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RM14-8A NFCP FLOW DISCREPANCY 
  
1.0 OBJECTIVE 
 
The objective is to determine the cause of the discrepancy between gauge readings from 
the Skins Lake Spillway and the Nechako River below Cheslatta Falls monitoring 
stations. 
 
2.0 RATIONALE 
 
Should a flow discrepancy become apparent during the 2013/14 water year, a field 
investigation will be undertaken to investigate the discrepancy between gauge readings 
from the two monitoring stations.   
 
3.0 WORK PLAN 
 
Should a flow discrepancy become apparent in 2013/14, additional field data on the 
discrepancies will be collected.  It is suggested that these measurements be investigated 
independently of the parties to the 1987 Settlement Agreement.  
 
4.0 PROJECT ORGANIZATION 
 
It is proposed that Mr. Clyde Mitchell act as Project Manager for this work and that the 
work be conducted by Mr. Mitchell and the Water Survey of Canada.   
 
5.0 DELIVERABLES 
 
If required, a project memorandum reporting the findings of the field analysis will be 
provided within 1 month of the completion of the field work. 
 
6.0 BUDGET 
 
6.1 2014/2015 Water Budget Allocation 
 
The budget for the 2014/2015 Flow Discrepancy includes 9 person-days and $10,000 in 
disbursements for the contingency project.  A breakdown of person-power requirements 
and disbursements is presented in the following tables.  
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RM14-8A NFCP FLOW DISCREPANCY 
 

PERSONNEL LOCATION DAYS 

Physical Scientist – Review of documents related 

to Skins Lake Spillway rating curves. 

Office 5 

Physical Scientist – Contingency for field 

evaluation of observed flow discrepancy 

Field 4 

TOTAL  9 

 

 

DISBURSEMENTS TOTAL 

Field evaluation   $ 10,000 

TOTAL   $ 10,000 
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M14-1 ADULT CHINOOK SPAWNER ENUMERATION 
 

1.0 OBJECTIVE 
 

The purpose of this project is to provide an accurate estimate of the size, timing and 
distribution of the Nechako River Chinook spawning escapement.  Helicopter counts of 
chinook spawners will be conducted using methods consistent with previous years so as 
to allow year-to-year population comparison.  However, the schedule for the flights will 
be consistent with the 5-year plan, specifically 5 weekly helicopter flights conducted 
throughout September and the first week of October. 
 
2.0 RATIONALE 
 
Knowledge of the population size is required to assess achievement of the Conservation 
Goal, as defined in the 1987 Settlement Agreement.  The adult spawner enumeration 
project provides an annual estimate of the spawning escapement of Nechako River 
chinook salmon. 
 
 
3.0 WORK PLAN 
 
3.1 Nechako River Aerial Estimate 
 
Five helicopter counts will be conducted on the Nechako River from Cheslatta Falls to 
Vanderhoof on a weekly basis, beginning the first week of September.  Counts will be 
conducted in a downstream direction since this has been found to maximize visibility. 
The target day for the weekly flights will be Wednesday, and the tentative schedule of 
flights for 2014 is September 3, 10, 17, 24, and October 1.  However, the flights may be 
conducted on Tuesday or Thursday if it appears that weather conditions will be better for 
conducting the observations.   

 
On each flight, two observers will independently record spawner counts for each section.  
The highest count obtained by the two observers for each section will be used for the 
escapement estimate.  This procedure is based on the assumption that an experienced 
observer is more likely to miss counting a fish than to count an object that is not a fish.  
To maintain consistency each section will only be counted once.  Chinook will be 
counted and categorized as on redds, migrating/holding and carcasses. Following the area 
under the curve (AUC) method, the estimate will be calculated using fish on redds only.  
Total live fish estimates will provide information on run timing.  The location of major 
spawning areas will be identified. 
 
The AUC method will be utilized, as it is considered the most accurate, reliable and cost-
effective method of enumerating spawning salmon from aerial counts.  The total number 
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of spawners is equal to the area under a spawner-date curve divided by the 'survey life' or 
the average time that a fish resides in the area that was surveyed. 
 
3.2 Residence Time 
 
As outlined in the previous NFCP 5-year plan (2007-2012), there is low sensitivity of 
spawner estimates to the observed variations in residency time. Residence time was 
measured in 2009 to optimize the accuracy of the spawner estimate in anticipation of 
2010 juvenile surveys. The estimate was 9.8 days, slightly below the long-term average 
of 10.6 days. During 2014, residence time will again be measured so as to optimize the 
accuracy of fry/spawner and juvenile/spawner estimates that will be obtained in 2015. 
Methods for undertaking this project are described in the 2005 Technical Data Review. 
 
4.0 DELIVERABLES 
 
The data collected will be entered into a database and a technical report detailing the 
methods used and presenting the size, distribution and timing of the spawning population 
will be prepared.  The draft report will be submitted to the NFCP Technical Committee 
by March 31, 2015. 
 
5.0 PROJECT ORGANIZATION 
 
It is proposed that DFO be responsible for this program and that Byron Nutton be the 
Project Director/Manager.  Since spawner enumeration is the primary method of 
assessing the success of the Conservation Goal, representatives of DFO who are 
experienced in aerial enumeration will conduct the overflights, analyze the data and write 
the report.   
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6.0 OUTSTANDING REPORTS 
 
DFO completed a backlog of spawner enumeration and carcass recovery reports in 2013 
which have been posted onto the NFCP web-site. These include 2 summary reports that 
analyse 1) Stuart and Nechako River chinook counts between 1995 - 2003, and 2) 
Nechako River spawner counts between 2004 - 2012. Separate carcass recovery reports 
covering 2001 - 2010 were also completed and are available on the web-site.  
 
 

7.0 BUDGET 
 
7.1 2013/2014 Adult Chinook Spawner Enumeration 
 
The budget for the 2014/2015 Adult Chinook Spawner Enumeration Project includes 
$30,000 for disbursements (mostly helicopter flights) and $8,000 for professional time 
(16 days). 
 
 
7.2 Outstanding Report Production 
 
There is no budget allocated for the Outstanding Report Production Project as this was 
accounted for during previous years. 
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M13-2 CHINOOK CARCASS RECOVERY 

 
1.0 OBJECTIVE  
 
The purpose of the program is to collect biological data on size, sex, age, life history and 
egg retention of Nechako River Chinook salmon. 
 
2.0 RATIONALE  

 
Fish length and age data obtained from scales will reflect the relative production of 
different Chinook year classes.  To retain a full database, it is necessary for these 
programs to continue in their entirety.  This information is required for interpretation of 
enumeration results, as it will indicate which brood years have contributed to the 
spawning population.  Egg retention data may serve as an indirect indicator of population 
or migration stresses and the quality of the spawning habitat.  
 
3.0 WORK PLAN 
 
Carcass recovery will be performed in two sample runs in order to collect carcasses from 
the early and late portions of the run-timing.  Timing of these sample runs will be 
determined based on timing of die-off, as observed during the helicopter flights 
conducted for the Adult Enumeration project. 
 
The Nechako River carcass recovery will be performed from Cheslatta Falls downstream 
to Vanderhoof.  Sampling effort will be divided between the upper, middle and lower 
sections of the river in proportion to the distribution of spawners, which is to be 
determined from the helicopter observations conducted for the Adult Enumeration 
project.  A thorough search for dead chinook salmon will be made including the 
examination of side channels.  In deep-water areas, carcasses will be recovered using 
long handled gaffs.  To facilitate carcass recovery and biological sampling a two person 
crew will be used.  One person will operate the boat and the other person will observe 
and recover carcasses.    
 
A target of 200 scale samples will be set for the Nechako River.  These will be evenly 
split between male and female spawners.  Upon recovery, carcasses will be measured for 
postorbital-hypural length. Egg retention in both spawned and unspawned females will be 
recorded. Ten scales will be removed from each fish to permit determination of total age.  
In addition, the anterior dorsal fin ray will be collected to provide a more accurate 
estimate of ocean residence. 
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4.0 DELIVERABLES  
 
The results of this work will be added to the existing database.  An interpretation of the 
data will indicate the contribution of parent brood years, compare 2012 data with 
previous years' results, and interpret ageing results in order to extract life history 
information.  A draft report will be submitted to the NFCP Technical Committee by 
March 31, 2015. 
 
5.0 PROJECT ORGANIZATION  
 
It is proposed that DFO be responsible for this program and that Byron Nutton (DFO 
Section Head, Habitat Management) be the Project Director/Manager.  Local staff or 
consultants who are experienced in carcass recovery and sampling techniques will 
conduct the project. 
 

6.0 OUTSTANDING REPORTS 
 
This year the following report will be finalized: 
 

REPORT 
NUMBER 

TITLE STAGE OF 
COMPLETION 

M11-2 Nechako River Chinook Carcass Recovery inc 

M12-2 Nechako River Chinook Carcass Recovery inc 

M13-2 Nechako River Chinook Carcass Recovery inc 

 

 

7.0 BUDGET 
 
7.1 2014/2015 Chinook Carcass Recovery 
 
The budget for the carcass recovery program in includes a contract valued at $18,000, 
disbursements valued at $1,000 and 8 person-days valued at $4,000 for a total budget of 
$23,000. 
 


